
Comprehensive Plan Cost Table
Version 13

Costs through July 28, 2017
UAO COST ESTIMATE JULY 2012

EXPENDED TO DATE POST 
SETTLEMENT

07/28/2017

COST TO COMPLETE REMAINING
2017-2021

TOTAL COST AT 
COMPLETION IN 

5 YEARS

TOTAL COST AT 
COMPLETION WITH 

CONTINGENCIES
% Contingency Cost to complete with 

contingency
Volume to be Removed (cu. 

yds)
FUNDING NEEDED

2017
FUNDING NEEDED

2018
FUNDING NEEDED

2019
FUDNING NEEDED 

2020
FUNDING NEEDED

2021
SUBTOTAL FUNDING 

REQUIRED 2022 2023 2024

TOTAL 
(Cost to Complete 

Remaining
Includes below the line 

LTM costs)

RFP date Start Finish NOTES

1 MassDEP Funding 600,000$                                     1,000,000$                                      1,600,000$                              1,600,000$                              0% 1,000,000$                              200,000$                           200,000$                           200,000$                           200,000$                        200,000$                        1,000,000$                      1,000,000.00$                      2014-2021 - ETD for 3 years - Needs verification from 3/9/17 meeting -  based on EPA comment
2 USACE Funding 3,900,000$                                  8,300,000$                                      12,200,000$                            13,420,000$                            10% 9,130,000$                              2,750,000$                        2,750,000$                        1,210,000$                        1,210,000$                      1,210,000$                      9,130,000$                      9,130,000.00$                      Per Corps - $3.9M (2014-2016), 2.5M (2017-2018) $1.1M/yr (2019 - 2021)
3 Pro-Serv Contract (WQM/Monit) 7,500,000$                                  12,500,000$                                    20,000,000$                            22,000,000$                            10% 13,750,000$                            2,750,000$                        2,750,000$                        2,750,000$                        2,750,000$                      2,750,000$                      13,750,000$                    13,750,000.00$                    assumes $2.5M/yr - cost provided by Corps
4
5 Intertidal 78,400,763$                                      -$                                            
6 UH Intertidal -$                                            57,266,772$                                    57,266,772$                            68,720,127$                            20% 68,720,127$                            34,360,063$                      34,360,063$                      68,720,127$                    68,720,126.75$                    12/1/2017 5/1/2018 6/1/2019 Assume work start in 3/18 and is fully funded and east and west sides done simultaneously, totaled using below two items.
7 Eastern shoreline 42,478,875$                                    35,130 Costs based upon engineers estimate $1209/yd, inc excavation, restoration, T&D -see backup
8 Western Shoreline 14,787,897$                                    14,437 Costs based upon engineers estimate $1024/yd, incl excavation, restoration, T&D - see backup
9 Parcel 265 2,229,750$                                  -$                                                    2,229,750$                              2,229,750$                              0% -$                                            Not included in UAO estimate

10 PMC 6,886,700$                                  438,360$                                         7,325,060$                              7,691,313$                              5% 460,278$                                 -$                                    -$                                     UAO included this with intertidal volume. CTC includes SES, T&D, restoration, demob
11 LH 278,114$                                         278,114$                                 333,737$                                 20% 333,737$                                 230 -$                                    -$                                     12/1/2017 3/1/2018 6/1/2018 Not Contracted. Assumes 230 cu yds from North Street property only
12 BtB -$                                            918,985$                                         918,985$                                 1,010,884$                              10% 1,010,884$                              760 -$                                    -$                                     5/1/2018 9/30/2018 10/29/2018 Not Contracted. Assumes 760 cubic yards @ $878/yd
13 Marsh Island 3,380,452$                                        2,282,220$                                      2,282,220$                              2,510,442$                              10% 2,510,442$                              -$                                    -$                                     4/1/2017 8/1/2017 11/1/2017 Work is contracted. Cost from RAC TO#3 negotiated proposal june 30 2017 - less management time 
14 Aerovox -$                                            

15 Aerovox Interim Cap -$                                            4,800,000$                                      4,800,000$                              6,240,000$                              30% 6,240,000$                              6,240,000$                        6,240,000$                      6,240,000.00$                      12/1/2017 5/1/2018 7/1/2018 Not Contracted. Assumed 3 ft carbon sand cover (per Corps direction). Temporary solution does not complete final remedy.

16 Interim Cap LTM 750,000$                                         750,000$                                 900,000$                                 20% 900,000$                                 180,000$                           180,000$                           180,000$                        180,000$                        720,000$                        180,000.00$                   900,000.00$                         Not Contracted. Assumed annual benthic and sampling of cover and reporting. No replacement costs.
17 -$                                            
18 Cell 1 23,958,630$                                      -$                                            
19 Cell 1 Interim Remedy 1,000,000$                                      1,000,000$                              1,200,000$                              20% 1,200,000$                              1,000,000$                        50,000$                            50,000$                          100,000$                        1,200,000$                      1,200,000.00$                      1/1/2018 6/1/2018 6/1/2022 Nlot Contracted. Assumed temporary AS/SVE for reduction of CVOCs.
20 -$                                            
21 Full Demob 7,977,325$                                        -$                                            5,785,460$                                      5,785,460$                              7,810,370$                              35% 7,810,370$                              3,250,000$                       3,250,000$                     1,310,370$                     7,810,370$                     7,810,370.47$                      10/1/2018 1/1/2019 1/1/2023 CTC from May 2016 Jacobs proposal.  Contingency based upon undefined future status and necessary improvement of Areas C and D.

22

23
Dredge & Fill LHCC 39,838,604$                                      -$                                            -$                                            0% -$                                            

24 Construct CAD Cell 9,563,000$                                  -$                                                    9,563,000$                              9,563,000$                              0% -$                                            -$                                    Complete - UAO costs for all work related to CAD Cell, less the $11.3M from EPA HQ (need to verify if paid back)
25 Dredge and Fill LHCC - Jacobs 14,155,772$                                14,155,772$                            14,155,772$                            0% -$                                            -$                                    complete 
26 Pre-BV - UH & LH to LHCC Mechanical - Jacobs 4,663,907$                                   $                                        462,280 5,126,187$                              5,126,187$                              0% 462,280$                                 462,280$                           462,280$                        462,279.84$                         Work is complete, pending final invoicing. UH and LH Mech dredge - MU 25, 28, silt curtains, Moby Dick.
27 - UH & LH to LHCC Mechanical - Jacobs (37 C&D) 1,060,000$                                      1,060,000$                              1,166,000$                              10% 1,166,000$                              3,591,942$                      3,591,942$                      3,591,942.00$                      One plant 120 days ( 37C&D), includes current Jacobs costs
28 Dredge and Fill LHCC - BV -$                                            14,915,983$                                    14,915,983$                            14,915,983$                            0% 14,915,983$                            18,700,000$                      18,700,000$                    18,700,000.00$                    6/1/2017 5/1/2018 Per USACE Email (3/16/17) changed from $18M to $17M. Fixed Cost Contract estimate
29 Survey Contract - BV -$                                            700,000$                                         700,000$                                 700,000$                                 0% 700,000$                                 700,000$                           700,000$                        700,000.00$                         5/1/2017 5/1/2018 Per USACE Email (3/16/17) changed from $800k to $700k. Based on award to Bryant
30 Between the Bridges Subtidal -$                                            2,573,520$                                      2,573,520$                              2,830,872$                              10% 2,830,872$                              12,868 2,830,872$                        2,830,872$                      2,830,872.00$                      5/1/2018 11/2/2018 10/29/2018 Negotated and Awarded, added fee in Rev9
31 Dredge Cleanup Passes - Jacobs 3,380,000$                                      3,380,000$                              3,718,000$                              10% 3,718,000$                              16,900 3,718,000$                        3,718,000$                      3,718,000.00$                      2/1/2018 6/1/2018 11/1/2018 10% cleanup passes, based on BV CTC
32 Cap LHCC 5,780,303$                                        -$                                            5,100,000$                                      5,100,000$                              5,992,500$                              18% 5,992,500$                              5,992,500$                      5,992,500$                      5,992,500.00$                      11/1/2018 12/1/2019 1/1/2020 Cost estimate from EPA. Cost need to be revised, requires a small group meeting discussion prior to cost estimate revision.
33 MU-22 102,720$                                         102,720$                                 112,992$                                 10% 112,992$                                 514 112,992$                           112,992$                        112,992.00$                         Includes 4 inches overdredge (513.6 yds to LHCC, avg conc of removed material is 55.6 ppm)
34 MU-26 990,600$                                         990,600$                                 1,089,660$                              10% 1,089,660$                              4,953 1,089,660$                        1,089,660$                      1,089,660.00$                      Includes 4 inches overdredge (4953 yds to LHCC, avg conc of removed material is 80.4 ppm)
35 MU-29 2,565,440$                                      2,565,440$                              2,821,984$                              10% 2,821,984$                              12,827 2,821,984$                        2,821,984$                      2,821,984.00$                      Includes 4 inches overdredge (12827.2 yds to LHCC, avg conc of removed materia is 56.3 ppm)
36 PMC 1,836,800$                                      1,836,800$                              2,020,480$                              10% 2,020,480$                              22,684 2,020,480$                        2,020,480$                      2,020,480.00$                      Includes 4 inches overdredge (22684 yds to LHCC, avg conc of removed material is 80.4 ppm)
37 Area R 3,685,440$                                      3,685,440$                              4,053,984$                              10% 4,053,984$                              18,427 4,053,984$                        4,053,984$                      4,053,984.00$                      Includes 4 inches overdredge (18427.2 yds to LHCC, avg conc of removed material is 101.6 ppm)
38 Area L 2,196,000$                                      2,196,000$                              2,415,600$                              10% 2,415,600$                              10,980 2,415,600$                        2,415,600$                      2,415,600.00$                      Includes 4 inches overdredge (10980.2 yds to LHCC, avg conc of removed material is 98.3 ppm)
39 CUBIC YARDS TO LHCC - 70385.2
40 -$                                    
41 Hydraulic Dredging 154,456,091$                                    51,365,786$                                -$                                                    51,365,786$                            51,365,786$                            0% -$                                            -$                                    2014 through 2016 dredging less $12M, PMC, Parcel 265, and fixed costs
42 Temporary Pipeline Relo -$                                            1,235,659$                                      1,235,659$                              1,235,659$                              0% 1,235,659$                              -$                                    -$                                     Negotated and Awarded
43 Capping DDA -$                                            -$                                                    -$                                            -$                                            20% -$                                            -$                                    -$                                     Capping of DDA cost estimated from ESD 4
44 Sand Cover -$                                            2,925,000$                                      2,925,000$                              3,217,500$                              10% 3,217,500$                              3,217,500$                        3,217,500$                      3,217,500.00$                      This is an assumed volume of 100,000 cy, mechanical placement - ASSUMES ONLY 25% COVER USED - ORIGINALLY $11.7 AND 12.87 W/C
45 Maintenance of Salt Marsh Restoration 500,000$                                         500,000$                                 550,000$                                 10% 550,000$                                 275,000$                           275,000$                        550,000$                        550,000.00$                         Year 1 after restoration and Year 5 - Not previously included.
46 LHCC O&M 580,163$                                          -$                                            689,052$                                         689,052$                                 723,504$                                 5% 723,504$                                 80,000$                          80,000$                          160,000$                        80,000.00$                     80,000.00$                320,000.00$                         Cost to Complete is escalated UAO cost (3.5%)
47 Seafood Monitoring 721,387$                                          -$                                            579,290$                                         579,290$                                 579,290$                                 0% 579,290$                                 579,290$                           579,290$                        -$                               579,289.63$              1,158,579.26$                      Costs from MassDEP 
48 Site Wide Benthic LTM 818,703$                                          536,021$                                     550,000$                                         1,086,021$                              1,140,322$                              5% 577,500$                                 577,500$                           577,500$                        577,500.00$                   1,155,000.00$                      Cost to Complete is escalated UAO cost (3.5%), assume 1/5yr
49 Fixed Costs 54,927,518$                                      -$                                            -$                                    Jacobs Fixed Costs,
50 Project Management and Admin 17,093,002$                                7,905,128$                                      24,998,130$                            27,497,943$                            10% 8,695,641$                              579,709$                           1,739,128.12$                    1,739,128.12$                   1,739,128.12$                 1,739,128.12$                 7,536,222$                      666,126.30$                   8,202,348.13$                      
51 Site Ops and Warehouse 2,866,979$                                  3,917,648$                                      6,784,626$                              7,463,089$                              10% 4,309,412$                              287,294$                           861,882.47$                      861,882.47$                      861,882.47$                    861,882.47$                    3,734,824$                      484,598.10$                   4,219,422.12$                      
52  Air Monitoring 1,077,021$                                  1,384,741$                                      2,461,763$                              2,707,939$                              10% 1,523,216$                              304,643$                           304,643$                           304,643$                        304,643$                        1,218,572$                      168,485.39$                   1,387,057.84$                      Air Monitoring for 2017 is funded.
53 Hybrid Dedging
54 Cable Crossing 25,746,215$                                    25,746,215$                            28,320,837$                            10% 28,320,837$                            Based on initial proposal for TO#4 (55,000 yds), revised - see subtidal back up - includes Mob/winterization-already funded
55 Area O 15,093,352$                                    15,093,352$                            16,602,687$                            10% 16,602,687$                            29,361 16,602,687$                      16,602,687$                    16,602,687.46$                    11/1/2017 3/19/2018 5/28/2018 Includes 4 inches overdredge (29360.5 yds, avg conc of removed material is 266.5 ppm)
56 Area N 7,198,882$                                      7,198,882$                              7,918,770$                              10% 7,918,770$                              14,004 7,918,770$                        7,918,770$                      7,918,770.26$                      11/1/2017 6/4/2018 7/10/2018 Includes 4 inches overdredge (14003.7 yds, avg conc of removed material is 113.3 ppm)
57 Area H 8,697,550$                                      8,697,550$                              9,567,305$                              10% 9,567,305$                              16,919 9,567,305$                        9,567,305$                      9,567,305.36$                      11/1/2017 7/11/2018 8/17/2018 Includes 4 inches overdredge (16919 yds, avg conc of removed material is 187.2 ppm)
58 Area I 3,581,988$                                      3,581,988$                              3,940,187$                              10% 3,940,187$                              6,968 3,940,187$                        3,940,187$                      3,940,187.19$                      11/1/2017 8/20/2018 9/7/2018 Includes 4 inches overdredge (6967.9 yds, avg conc of removed material is 75.1 ppm) Max conc exceed 700 ppm in some samples
59 Area P 3,747,005$                                      3,747,005$                              4,121,705$                              10% 4,121,705$                              7,289 4,121,705$                        4,121,705$                      4,121,705.31$                      11/1/2017 9/10/2018 9/26/2018 Includes 4 inches overdredge (7288.9 yds,  avg conc of removed material is 58.4 ppm) Max conc exceed 1,900 ppm in some samples
60 Area S 10,077,057$                                    10,077,057$                            11,084,763$                            10% 11,084,763$                            19,603 11,084,763$                      11,084,763$                    11,084,762.89$                    11/1/2017 9/27/2018 11/9/2018 Includes 4 inches overdredge (19602.5 yds,  avg conc of removed material is 75.3 ppm) Max conc exceeds 500 ppm in some samples
61 Areas T & T' 1,542,210$                                      1,542,210$                              1,696,431$                              10% 1,696,431$                              3,000 1,696,431$                        1,696,431$                      1,696,431.00$                      11/1/2017 11/12/2018 11/19/2018 Assumes 3000 cubic yards
62 MU-31 1,339,101$                                      1,339,101$                              1,473,011$                              10% 1,473,011$                              2,605 1,473,011$                        1,473,011$                      1,473,011.04$                      11/1/2017 11/20/2018 11/25/2018 Includes 4 inches overdredge (2604.9 yds, avg conc of removed material is 36 ppm) Max conc exceed 400 ppm in some samples

99,747

SUBTOTAL 370,839,939$                                    122,437,937$                              231,598,572$                                  354,036,509$                          387,556,364$                          261,503,591$                          32,207,004$                      107,836,729$                     61,794,707$                      20,210,096$                    9,011,024$                      231,059,559$                  1,579,209.79$                577,500.00$                   659,289.63$              233,875,558.92$                  

SETTLEMENT AMOUNT 366,250,000$                          366,250,000$                          -$                                            

INTEREST 5,000,000$                              5,000,000$                              -$                                            EPA assumption, correct interest rates and values to be provided, per EPA $2M in avail. Funding but not in contingency.

MassDEP Payment for LTM 1,500,000$                              1,500,000$                              

Remaining funding 15,713,491$                           (17,806,364)$                          

DEFERRED EXPENSES .
Aerovox Sediment Removal -$                                            18,627,241$                                    18,627,241$                            27,940,861$                            50% 27,940,861$                            

LTM Costs after 2021 -$                                            260,000.00$                   577,500.00$                   659,289.63$              1,496,789.63$                      LHCC O&M, Seafood and Benthic
Capping DDA 1,781,530$                                        -$                                            1,781,530$                                      1,781,530$                              2,137,836$                              20% 2,137,836$                              Included in Cells #123 Final Remedy.

Costs to remove Government Owned Property Cost estimate requires Government Property List and direction for disposal or reuse.
Cells 1,2, 3 Final Remedy - no mixed waste 16,613,069$                            21,596,990$                            30% 21,596,990$                            

Cells 1, 2, 3 Final Remedy 22,969,595$                                    22,969,595$                            29,860,474$                            30% 29,860,474$                            Includes $1,781,530 to cap the DDA.
TOTAL DEFERRED EXPENSES 43,378,366$                                   59,991,435$                           81,536,161$                           81,536,161$                           Includes $1,781,530 to cap the DDA.

Project Complete in 5 Years


